
 

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Update on Traffic Control: Traffic 
will be maintained thru both phases of 
the project head-to-head on one half 
of the roadway, while the other half is 
being built.  A truck detour will be 
used on Second Street during Phase 
2 of the project. 

Utility Relocation: Some of the 
utilities that are in the way of the 
construction may start their relocation 
work this fall. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
Yankton Area Office Contacts 
Ron Peterson - Area Engineer 
Email: Ronald.Peterson@state.sd.us 
Rod Gall - Engineer Supervisor 
Email: Rod.Gall@state.sd.us 
 
 

PHASING CHANGE: The main 
purpose of this issue of the 
newsletter is to let everyone know 
about a major phasing change on 
the project.  Phase 1, which will be 
constructed in 2015, will now 
consist of the stretch of 4th Street 
from Broadway Avenue to Burleigh 
Street. Phase 2, which will be 
constructed in 2016, will consist of 
the stretch from Burleigh Street to 
Archery Road.  These changes are 
shown on the Project Timeline 
below. 

.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

              

Construction Newsletter 

This newsletter is to update you 
with the current information of the 
SD Highway 50 (4th Street) 
Reconstruction project.  This will 
be the last newsletter that will sent 
by mail.  Any further newsletters 
will only be sent out via email.  If 
you haven’t received this newsletter 
via email and would like to be added 
to the list, then please email 
Greg.Rothschadl@state.sd.us. 

 The Right-Of-Way process is 
underway.  Appraisals of the parcels 
to be acquired for the project are 
complete and are being reviewed by 
DOT staff.  Landowners should be 
receiving contacts from City and 
DOT personnel sometime in August 
to negotiate the acquisitions. 

 

 

 

 

 

 

 

 

 

 

 

Yankton Area Office 
1306 West 31st Street 
Yankton, SD 57078 
Phone:  605-668-2929 
Fax:  605-668-2927 
Website: www.sddot.com 

Project Timeline 
 

Issue 2 
July 25, 2014 

 ROW Acquisition 
 Final Design & Plan Review 

 

 Construct all of Phase 2 of the project 

   Phase 2 is from Burleigh Street to Archery Road 

 Construction will take all season long. 

 

  

2015 2016      2014 
 

 Letting Date Scheduled for January 2015 

 Construction will start in the Spring and will continue into the Fall 

 Construct all of Phase 1 of the project 

 Phase 1 is from Broadway Avenue to Burleigh Street 
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