
WINNER AREA ENGINEERING PROJECT UPDATES 
 

August 2016 
 
IM0904(57)189; PNC 035E Jones County: (West bound lane reconstruction east and 
west of Murdo) 
 
Project is open to Traffic with only minor work to be complete.  Contractor will utilize single lane 
lane closure to complete work. 
  
Restriction for Route: 
I-90 – MRM 189 to MRM 198 – From west of  Murdo to west of Draper–Eastbound Lanes – 
16’- 0” Width Restriction – The restriction will begin on August 11, 2016 and be in effect until 
approximately August 31, 2016. 
 
I-90 – MRM 189 to MRM 198 – From west of  Murdo to west of Draper–Westbound Lanes – 
16’- 0” Width Restriction – The restriction will begin on August 6, 2016 and be in effect until 
approximately August 31, 2016. 

. 
 
IM0903(101)153; PCN 03W4 Jackson County (East bound lane reconstructioion 
between Kadoka and Belvidere) 
Removal and crushing of the existing interstate has continued this month. Contractor continues 
to reconstruct mainline I-90.  Knife Rive is preparing to start PCC paving mid –August. 
 
Restriction for Route: 

I-90 – MRM 153 to MRM 164 – Between Kadoka to east of Belvidere – Two-Way traffic in the 
Westbound Lanes – 12’- 0” Width Restriction – The restriction will begin on April 18, 2016 and 
be in effect until approximately October 31, 2016.  Over-width Detour on SD 248 for Eastbound 
use Exit 151 to Exit 212, Westbound use Exit 201 to Exit 150. Over Height Restriction for 
Traffic – 16’- 0” Height Restriction – All over height westbound vehicles use the detour route 
on SD 248 from Exit 201 to Exit 150, Eastbound use Exit 151 to Exit 212. 

 
NH0018(172)230; PCN 02RV Todd County (Structure Replacement on US 18 roughly 
25 miles west of Winner) 
Grading operations on mainline have been completed and some minor grade work remains.  
PCC paving should be completed this fall.  
 
US 18 - MRM 230.00 to MRM 231.00 – Approximately 3.9 miles west of the Todd/Tripp 
County line – NO Overweight Loads Exceeding 150,000 pounds – The restriction will begin 
on May 19, 2016 and be in effect until approximately November 1, 2016. **Overweight trucks 
that are above 80,000 lbs. should consider alternate route** - Road will be under full grading 
reconstruction – Traffic will be maintained through the project, but will be difficult. 
  



IM0903(97)102; PCN 035G Jackson & Jones Counties  (Structure Rehabilitation at 
various sites on I90 in Jackson and Jones Counties) 
BX Civil has completed the epoxy deck seals project. 
 
 
IM0904(59)210; PCN 04d4  Lyman County ( Asphalt Surface Treatment and Asphalt 
Surfacing of Shoulders, Ramps, and Crossroads) 
Simon contracting has begun the chip seal operation on the shoulders.  They will be working 
from East to West on the project starting at Exit 260. 
 
 
018-392; PCN i42Q  Tripp County  (Full Depth Concrete Repair – US Hwy 18 from 
Dallas to Carter) 
 
The full depth concrete repair contract will start mid-August.  Traffic will be down to single 
lanes at reapisites .  Portable traffic signals will be used to control traffic at these areas. . PI has 
completed the asphalt surface treatment project.  Project should be completed by Novmeber 4, 
2016. 
 


