CONSTRUCTION BULLETIN

1-90 EXIT 14 INTERCHANGE
27TH ST & HWY 14A/COLORADO BLVD

SPEARFISH, SD

The contractor has been making progress since work resumed
after the Sturgis Rally. Existing pavement on Colorado Blvd and
27" St south has been removed and grading continues. Gravel
surfacing operations have started and concrete paving will soon
follow. The MSE wall is nearing completion on the north side of
the structure and the north bridge girders are scheduled to be
set in a couple of weeks.

There is now two-way traffic in the eastbound interstate lanes.
Existing concrete pavement on the interstate westbound lanes
will start this week.

Traffic is scheduled to stay in its current configuration until mid-
November or so. Numerous adjustments have been made to im-
prove the flow of traffic through the interchange as it is a bit con-
fusing. We will continue to strive to make the project as easy as
possible to navigate.

Weekly project meetings are open to the public and are every
Thursday at 2:00 PM in the Hudson Hall (Room C), 222 W Hudson
St, Spearfish, SD. Road construction information for this project
can be found at the following links as it becomes available:
http://www.sddot.com/travelers/projects/Exit14/;
www.safetravelusa.com/sd or Dial 511.
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