



US Hwy 14 (6th Street) Reconstruction
 20th Ave to 34th Ave
Newsletter #13
September 1st, 2017



PROJECT INFO
 Contract Amount
\$16,353,880.86
 Completion Date
June 30, 2018

Project Website link
<http://www.sddot.com/travelers/projects/6thStBrkgs/default.aspx>
 Contract No:
 PH 0014(177)421 PCN 546N
 IM 0295(40)132 PCN 04TW
 WW 1601 PCN X03N

The project will be completed in 3 Major Phases.

> Phase 1A – north side of 6th Street > Phase 2 – south side of 6th Street
 > Phase 1B – 22nd Ave intersection > Phase 3 – median / service roads

The current status of these phases is shown in the graphic below.

- Project Update**
- The SE ramp of the I-29 / Hwy 14 interchange will **re-open today!!!**
 - The south side of the 32nd Ave intersection will re-open next week.
 - > The south side of Lefevre Drive intersection will be closed upon it re-opening.
 - > Lefevre Drive will remain closed for 3-4 weeks until work is complete at this intersection.
 - The south side of the 25th Ave intersection is closed.
 - > This will remain closed for another week until work is complete at this intersection.
 - Girders are being installed on the new south I-29 bridge.
 - > Traffic will be switched on I-29 to allow this girder installation.
 - The new Hwy 14 eastbound lanes (south lanes) will be paved next week from Sunrise Ridge Road to the SW Ramp of I-29.

Project Photo: Overview of work on south lanes of project (looking east)



Project Photo: Work on the I-29 SE Ramp @ Hwy 14 (looking north)



PROJECT TEAM

South Dakota DOT
 Connecting South Dakota and the Nation
John Rittershaus, Project Manager
john.rittershaus@state.sd.us
 Office: (605) 688-5003
 Cell: (605) 881-7145

BX civil & construction
Nic Auringer, Project Manager
nauringer@bx-cc.com
 Office: (605) 428-5483
 Cell: (605) 351-4350

brookings SOUTH DAKOTA
City of Brookings
Jackie Lanning, City Engineer
jlanning@cityofbrookings.org
 Office: (605) 692-6629
 Cell: (605) 691-3567

BROOKINGS municipal utilities
Brookings Municipal Utilities (BMU)
Eric Witt, Project Engineer
ewitt@swiftel-bmu.com
 Office: (605) 697-8410
 Cell: (605) 691-3334

HR
 To receive your newsletter by email, send a request to
lance.mcqueen@hdrinc.com