

US Hwy 14 (6th Street) Reconstruction

20th Ave to 34th Ave

Newsletter #15

September 29th, 2017



PROJECT INFO

Contract Amount
\$16,353,880.86

Completion Date
June 30, 2018


Project Website link
<http://www.sddot.com/travelers/projects/6thStBrkgs/default.aspx>

Contract No:
 PH 0014(177)421 PCN 546N
 IM 0295(40)132 PCN 04TW
 WW 1601 PCN X03N

The project will be completed in 3 Major Phases.

- Phase 1A – north side of 6th Street
- Phase 1B – 22nd Ave intersection
- Phase 2 – south side of 6th Street
- Phase 3 – median / service roads


The current status of these phases is shown in the graphic below.



Project Update

- The south side of the 32nd Ave intersection is closed.
 - Lefevre Drive and 34th Ave intersections are open during this closure.
 - Roadway pavement will be installed from Lefevre Drive to 34th Ave during this closure.
 - Upon the roadway pavement being installed, 32nd Ave will re-open and 34th Ave will close.
 - Upon 32nd Ave and 34th Ave intersections being completed in the next weeks, intersection closures along the project should be **minimal and very limited for time**.
- The bridge deck at the new south I-29 bridge has been installed.
 - Bridge work will continue for the edge barriers and finish work.
 - The road pavement work at the bridge ends will be completed soon.

Project Photo: Overview of work on south lanes of project (looking east)



Project Photo: Work on the south bridge @ Hwy 14 (looking west)



PROJECT TEAM

South Dakota DOT
 Connecting South Dakota and the Nation

John Rittershaus, Project Manager
john.rittershaus@state.sd.us
 Office: (605) 688-5003
 Cell: (605) 881-7145

BX civil & construction

Nic Auringer, Project Manager
nauringer@bx-cc.com
 Office: (605) 428-5483
 Cell: (605) 351-4350

brookings SOUTH DAKOTA

City of Brookings
 Jackie Lanning, City Engineer
jlanning@cityofbrookings.org
 Office: (605) 692-6629
 Cell: (605) 691-3567

BROOKINGS municipal utilities

Brookings Municipal Utilities (BMU)
 Eric Witt, Project Engineer
ewitt@swiftel-bmu.com
 Office: (605) 697-8410
 Cell: (605) 691-3334

HR

To receive your newsletter by email, send a request to
lance.mcqueen@hdrinc.com