

US Hwy 14 (6th Street) Reconstruction
 20th Ave to 34th Ave
Newsletter #19
April 20, 2018



PROJECT INFO
 Contract Amount
\$16,353,880.86
 Completion Date
June 30, 2018

Project Website link
<http://www.sddot.com/travelers/projects/6thStBrkgs/default.aspx>
 Contract No:
 PH 0014(177)421 PCN 546N
 IM 0295(40)132 PCN 04TW
 WW 1601 PCN X03N

The project will be completed in 3 Major Phases.

- Phase 1A – north side of 6th Street
- Phase 1B – 22nd Ave intersection
- Phase 2 – south side of 6th Street
- Phase 3 – medians / service roads

The current status of these phases is shown in the graphic below.

Project work will resume mid to late next week!!!

- Work for next week will consist of 6th Street grooving for final pavement markings and I-29 Ramp Detour removals.
- Service Road work on 6th Street *may* start the following week.

Phase 3 work that remains to be completed consists of:


- Reconstruction of the Service Roads on the west end of the project, on the north and south sides of 6th Street.
- Removal of the Service Road from Sunrise Ridge Road to the Walmart Access Road, on the north side of 6th Street.
- Installation of a curb island on the north side of the 34th Avenue intersection
- Final pavement markings.
- Removal of I-29 detour ramps.
- Bridge end treatments and surface finish.
- Miscellaneous clean-up items.

Traffic impacts for the remaining work should be minimal.

- Lane closures will be utilized for work areas along 6th Street and I-29.
- Flagging will occur during Service Road reconstruction, which will create some delays and inconvenience at those locations along the Service Roads.

The project is on-schedule to be completed by June 30, 2018!!!

- Thank You again for your Patience.



PROJECT TEAM

South Dakota DOT
 Connecting South Dakota and the Nation
 John Rittershaus, Project Manager
john.rittershaus@state.sd.us
 Office: (605) 688-5003
 Cell: (605) 881-7145

BX civil & construction
 Nic Auringer, Project Manager
nauringer@bx-cc.com
 Office: (605) 428-5483
 Cell: (605) 351-4350

brookings SOUTH DAKOTA
 City of Brookings
 Jackie Lanning, City Engineer
jlanning@cityofbrookings.org
 Office: (605) 692-6629
 Cell: (605) 691-3567

BROOKINGS municipal utilities
 Brookings Municipal Utilities (BMU)
 Eric Witt, Project Engineer
ewitt@swiftel-bmu.com
 Office: (605) 697-8410
 Cell: (605) 691-3334

HR
 To receive your newsletter by email, send a request to
lance.mcqueen@hdrinc.com