

**US Hwy 14 (6<sup>th</sup> Street) Reconstruction**  
 20<sup>th</sup> Ave to 34<sup>th</sup> Ave  
**Newsletter #20**  
**May 4, 2018**




**PROJECT INFO**  
 Contract Amount  
**\$16,353,880.86**  
 Completion Date  
**June 30, 2018**

**Project Website link**  
<http://www.sddot.com/travelers/projects/6thStBrkgs/default.aspx>  
 Contract No:  
 PH 0014(177)421 PCN 546N  
 IM 0295(40)132 PCN 04TW  
 WW 1601 PCN X03N

The project will be completed in 3 Major Phases.

- Phase 1A – north side of 6<sup>th</sup> Street
- Phase 1B – 22<sup>nd</sup> Ave intersection
- Phase 2 – south side of 6<sup>th</sup> Street
- Phase 3 – medians / service roads

The current status of these phases is shown in the graphic below.



**Phase 3 work continues, with the following work occurring:**


- Grooving / preparation for pavement markings on 6<sup>th</sup> Street.
- Removal of the ramp detours along I-29.
- Installation of Berm Slope Protection beneath the Hwy 14 Bridge @ I-29.
- Texture finish for the Hwy 14 Bridge @ I-29.
- Installation of a curb island on the north side of the 34th Avenue intersection.



**Service Road work on 6th Street will start next Monday with the following:**

- Reconstruction of the Service Roads on the west end of the project, on the north and south sides of 6<sup>th</sup> Street.
- Removal of the Service Road from Sunrise Ridge Road to the Walmart Access Road, on the north side of 6<sup>th</sup> Street.

**Project Photo:** Project work @ east end of Hwy 14 (looking north)



**Project Photo:** Project work @ I-29 @ Hwy 14 Bridge (looking south)



**PROJECT TEAM**



**South Dakota DOT**  
 John Rittershaus, Project Manager  
[john.rittershaus@state.sd.us](mailto:john.rittershaus@state.sd.us)  
 Office: (605) 688-5003  
 Cell: (605) 881-7145



**BX Civil & Construction**  
 Nic Auringer, Project Manager  
[nauringer@bx-cc.com](mailto:nauringer@bx-cc.com)  
 Office: (605) 428-5483  
 Cell: (605) 351-4350



**City of Brookings**  
 Jackie Lanning, City Engineer  
[jlanning@cityofbrookings.org](mailto:jlanning@cityofbrookings.org)  
 Office: (605) 692-6629  
 Cell: (605) 691-3567



**Brookings Municipal Utilities (BMU)**  
 Eric Witt, Project Engineer  
[ewitt@swiftel-bmu.com](mailto:ewitt@swiftel-bmu.com)  
 Office: (605) 697-8410  
 Cell: (605) 691-3334



To receive your newsletter by email, send a request to  
[lance.mcqueen@hdrinc.com](mailto:lance.mcqueen@hdrinc.com)