



US Hwy 14 (6th Street) Reconstruction
 20th Ave to 34th Ave

Newsletter #3

April 13th, 2017



PROJECT INFO

Contract Amount
\$16,353,880.86

Completion Date
June 30, 2018

Project Website link
<http://www.sddot.com/travelers/projects/6thStBrkgs/default.aspx>

Contract No:
 PH 0014(177)421 PCN 546N
 IM 0295(40)132 PCN 04TW
 WW 1601 PCN X03N

Project Overview:

- Project will completely reconstruct US Hwy 14 (6th Street) from 20th Ave to 34th Ave.
- 22nd Ave will be reconstructed 500' west, north and south of the 6th Street intersection.
- The project will be completed in **3 Major Phases**.
 - Phase 1A – north side of 6th Street
 - Phase 1B – 22nd Ave intersection
 - Phase 2 – south side of 6th Street
 - Phase 3 – median and service roads

Project Update

- Phase 1 has begun!!!
- The westbound pavement removals and I-29 bridge removal has begun.
- 34th Avenue is closed at the north side of 6th Street.
 - This will remain closed for another 2-3 weeks while crews complete underground utility installations, grading and final surfacing.
 - Detour signage for this closure is in-place.

Upcoming Work

- Construction crews will begin bridge removals over the southbound lanes of I-29.
- Crews will be progressing on storm sewer pipe and water pipe installations east of I-29.
 - Grading and surfacing work will also begin in this area.
- Next week (weather permitting), the I-29 NE and NW ramps will be closed at 6th Street.
 - These closures will begin next Monday and remain closed for approximately 4 weeks.
 - Detours for these closures will be signed.

Project Photo: Bridge and pavement removals @ I-29 (looking southeast)



Project Photo: Bridge removals @ I-29 (looking south)



PROJECT TEAM




South Dakota DOT
 John Rittershaus, Project Manager
john.rittershaus@state.sd.us
 Office: (605) 688-5003
 Cell: (605) 881-7145



BX Civil & Construction
 Nic Auringer, Project Manager
nauringer@bx-cc.com
 Office: (605) 428-5483
 Cell: (605) 351-4350



City of Brookings
 Jackie Lanning, City Engineer
jlanning@cityofbrookings.org
 Office: (605) 692-6629
 Cell: (605) 691-3567



BROOKINGS municipal utilities
Brookings Municipal Utilities (BMU)
 Eric Witt, Project Engineer
ewitt@swiftel-bmu.com
 Office: (605) 697-8410
 Cell: (605) 691-3334



To receive your newsletter by email, send a request to
lance.mcqueen@hdrinc.com