

I-90 EXIT 14 INTERCHANGE

27TH ST & HWY 14A/COLORADO BLVD

SPEARFISH, SD

Bulletin No. 17—November 7, 2016



The westbound I-90 lanes are scheduled to open to traffic this week. The contractor has completed concrete paving on the westbound lanes and ramps. The contractor will be working this week to complete the asphalt shoulders, topsoil, seeding, pavement markings, concrete barriers, and traffic control. Traffic will switch into a single lane in the westbound lanes while this work is being completed. Both westbound lanes are scheduled to open on November 10.

The three bridge deck pours scheduled for this year are complete. Work is starting on the bridge end backfill in preparation for the concrete approach slabs.

Work continues on Colorado Blvd and 27th St. Traffic was switched into the new entrance for Speedy Mart and Pizza Ranch and the contractor is working to tie-in the new concrete lanes at the gap where the old approach was located.

We are thankful that the fall weather has allowed the contractor to make great progress! The intent still is to get the majority of the work on Colorado Blvd completed this construction season and traffic on it for the winter.

Weekly project meetings are open to the public and are on Thursdays at 2:00 PM in the Hudson Hall (Room C), 222 W Hudson St, Spearfish, SD.

Road construction information for this project can be found at the following links as it becomes available:

<http://www.sddot.com/travelers/projects/Exit14/>
www.safetravelusa.com/sd/; or dial 511



Belle Fourche Area Office
Adam McMahon, Project Engineer
10921 W. Highway 34
Belle Fourche, SD 57717
Office: (605)892-2872
Cell: (605)391-8857



Heavy Constructors, Inc.
Tom Stalley, Superintendent
4101 Deadwood Avenue North
Rapid City, SD 57702
Office: (605)342-3152
Cell: (605)381-1122