
Public Meeting  
September 21, 2011 

 
Reconstruction of  

Jackson Boulevard (SD 44)  
from Rapid Creek to Mt. View Road  

In Rapid City 
 
 
 

         Kevin Howland 
        Engineering Supervisor  
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Jackson Blvd Reconstruction 

 Project Limits 
 Schedule 
 Project Challenges 
 Sheridan Lake Road Intersection 
 Jackson Blvd - Finished Product  
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Project Limits 
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Schedule 
      
 January 2012 – Letting Date  
 
 Spring 2012 – Work Starts 

 Relatively Minor Traffic Impacts  
 Work Outside Jackson Blvd 

 
 Fall 2012  

 Temporary Widening of Eastbound Lanes  
 North Half of Mt View Road Intersection  
 North Mt. View Road Closed for 3 weeks.  Open by November 16, 2012 
 

 Spring 2013 - Work on Jackson Blvd Begins 
 Rapid Creek to Sheridan Lake Rd. – Pavement completed by end of 

May 
 
 Summer/Fall 2013 - Sheridan Lake Rd Intersection Closures 

 6 Weeks Duration Each Half 
 

 November 2013 - Work Substantially Complete 
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Detour Route  
 North ½ Sheridan Lake Road Intersection Closed 

CLOSED 
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Detour Route  
South ½ Sheridan Lake Road Intersection Closed 

CLOSED 
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Jackson Blvd Construction 
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Rapid Creek – Sheridan Lake Rd. 
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Project Challenges 

 Night Work – Noise 
 

 Soil Conditions  
 

 Other challenges include: 
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Project Challenges  
Utilities 
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Project Challenges   
2010 Actual Weather Days 

versus  
2010 Anticipated Weather Days 
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Total Anticipated Weather Days = 37 
Actual Weather Days = 29 
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Project Challenges - Traffic Flow  
Single Lanes In Each Direction 

No Left Turns Allowed 
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Project Challenges - Traffic Flow   
Left Turns Allowed at Major Intersections  
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Project Challenges  
Business Access 

 Open to all businesses with some restrictions  - 
Right in / Right out 

 Some side street closures  
 Shared accesses during construction 
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Project Challenges  
Business Signing 

 
 

 DOT  
 Use of Orange & Black 

Signs 
 



16 

Jackson Blvd  
 Finished Product 
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COMMENTS/QUESTIONS? 

 

 Comment Sheets located at the door 
 

 Mailing Address: SDDOT – RC Area Office 
     Kevin W. Howland 
     PO Box 1970 
     Rapid City, SD 57709-1970 
 

 Email:   Kevin.Howland@state.sd.us 
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