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This newsletter is to update you
with the current information of the
SD Highway 50 (4" Street)
Reconstruction project. The
newsletters will be sent via email. If
you haven't received this newsletter
via email and would like to be added
to the list, then please email
Greg.Rothschadl@state.sd.us.

Contract Not Awarded: Due to the
bids on this project coming in
approximately $3 million over the
Engineer’s estimate, the
Transportation Commission decided
to not award this project. This
means that there will not be any
construction on this project this
summer. Either all or a portion of
this project will be relet this fall for
construction starting in 2016.

Utility Relocation: Some of the
utilities that are in the way of the
construction may start their
relocation work this year.

Project Timeline

SDDOT Project Engineer:
Greg Rothschadl: 605-661-8623

» No construction this summer.

» Relet all or a portion of the project this fall.
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» Construction begins.

Yankton Area Office
1306 West 31 Street
Yankton, SD 57078
Phone: 605-668-2929
Fax: 605-668-2927
Website: www.sddot.com

Yankton Area Office Contacts

Ron Peterson - Area Engineer
Email: Ronald.Peterson@state.sd.us
Rod Gall - Engineer Supervisor
Email: Rod.Gall@state.sd.us



