

US Hwy 14 (6th Street) Reconstruction

20th Ave to 34th Ave

Newsletter #4

April 27th, 2017



PROJECT INFO

Contract Amount
\$16,353,880.86

Completion Date
June 30, 2018


Project Website link
<http://www.sddot.com/travelers/projects/6thStBrkgs/default.aspx>

Contract No:
 PH 0014(177)421 PCN 546N
 IM 0295(40)132 PCN 04TW
 WW 1601 PCN X03N

The project will be completed in 3 Major Phases.

- Phase 1A – north side of 6th Street
- Phase 1B – 22nd Ave intersection
- Phase 2 – south side of 6th Street
- Phase 3 – median / service roads

The current status of these phases is shown in the graphic below.



Project Update

- Phase 1 work continues.
- WB pavement removals and I-29 bridge removal are complete.
- Roadway grading and pipe installation are in-progress for the WB lanes.
- Steel piling installations have begun for the new I-29 bridge.
- The I-29 NE and NW ramps are closed at 6th Street.
 - These will remain closed for another 2 weeks.
- 34th Avenue @ the north side of 6th Street, will remain closed for 2 more weeks.

Upcoming Work

- Pavement installations will begin east of I-29.
- Final roadway grading will begin west of I-29.
- The west half of the I-29 bridge concrete bents and abutment will be installed.
- The intersection of 22nd Ave & Hwy 14 will be closed in the coming weeks.
 - Additional notices will be provided before the closure.

Project Photo: Roadway grading west of I-29 (looking west)



Project Photo: Bridge removals @ I-29 (looking west)



PROJECT TEAM




South Dakota DOT
 John Rittershaus, Project Manager
john.rittershaus@state.sd.us
 Office: (605) 688-5003
 Cell: (605) 881-7145



BX Civil & Construction
 Nic Auringer, Project Manager
nauringer@bx-cc.com
 Office: (605) 428-5483
 Cell: (605) 351-4350



City of Brookings
 Jackie Lanning, City Engineer
jlanning@cityofbrookings.org
 Office: (605) 692-6629
 Cell: (605) 691-3567



BROOKINGS municipal utilities
Brookings Municipal Utilities (BMU)
 Eric Witt, Project Engineer
ewitt@swiftel-bmu.com
 Office: (605) 697-8410
 Cell: (605) 691-3334



To receive your newsletter by email, send a request to
lance.mcqueen@hdrinc.com